

E-mail: [abutalha.nub@gmail.com](mailto:abutalha.nub@gmail.com)

**Create Project (Jira) :** [www.gazihomeappliance.com](http://www.gazihomeappliance.com)

### Create Task:

[illegible]

## Create Subtask:

Projects / Gazihomeappliance

### Backlog

Search [ ] MT [ ] Epic [ ] Label [ ] Type [ ]

- SCRUM Sprint 1 15 Jul – 29 Jul (3 issues)  
To develop and test registration login and logout features.
  - GHA-2 Registration**
  - GHA-3 Login
  - GHA-4 Logout
- + Create issue
- Backlog (3 issues)
  - GHA-6 User Search Product

#### Registration

To Do [ ] Actions [ ]

Description  
As a first-time visitor to the e-commerce website, I want to register my account so that i can login to application

Child issues  
Order by [ ] ... +  
100% Done

Projects / Gazihomeappliance

### Backlog

Search [ ] MT [ ] Epic [ ] Label [ ] Type [ ]

- SCRUM Sprint 1 15 Jul – 29 Jul (3 issues)  
To develop and test registration login and logout features.
  - GHA-2 Registration**
  - GHA-3 Login
  - GHA-4 Logout
- + Create issue
- Backlog (3 issues)
  - GHA-6 User Search Product

#### Registration

To Do [ ] Actions [ ]

Description  
As a first-time visitor to the e-commerce website, I want to register my account so that i can login to application

Child issues  
Order by [ ] ... +  
100% Done

Projects / Gazihomeappliance / GHA-1 / GHA-2

**Gazihomeappliance**  
Software project

PLANNING

- Timeline
- Backlog
- Board
- List
- Issues**

+ Add view

DEVELOPMENT

- Code

You're in a team-managed project

Learn more

**Development**

- GHA-10 Development
- GHA-11 Unit Testing
- GHA-12 Integration testing
- GHA-13 Bug Fixing
- GHA-14 Creating test scenarios & test cases
- GHA-15 Set up environment & install build
- GHA-16 Execute Test case
- GHA-17 Verifying bug

**Actions**

- TO DO
- DEPLOYMENT DONE
- IN PROGRESS
- READY TO DEPLOYMENT
- READY TO TEST
- View workflow
- DONE

**We can maintain task progress**

## Create Bug:

Your work Projects Filters Dashboards Teams Apps Create Upgrade Search

**Gazihomeappliance**  
Software project

PLANNING

- Timeline
- Backlog
- Board
- List
- Issues

+ Add view

DEVELOPMENT

- Code

You're in a team-managed project

Learn more

**Create issue**

Required fields are marked with an asterisk \*

**Project \***

Gazihomeappliance (GHA)

**Issue type \***

Bug

[Learn about issue types](#)

☐ Create another issue

Cancel Create

Projects / **Gazihomeappliance** / Add epic / **GHA-20**

Normal text **B I** ... **A** ... **Link** **Image** **Video** **Code** **Info** **More**

**Description:**

Verify Registration Done With Mail Verification

**URL:** <https://www.gazihomeappliance.com/users/registration>

**Step To Reproduce :**

1. Go to: [Gazi Home Appliance | Best Home Appliance Brand in Bangladesh](#)
2. Fill the field
3. Click The Registration Page
4. click the confirmation mail from the given email

**Proof of concept(POC):**

[hover error.png](#)

MT Add a comment... **Click below save button**

Pro tip: press **M** to comment

**Details**

Bug crome reigtration

Parent **NEW** None

Team None

Sprint **SCRUM Sprint 1**

Story point estimate None

Reporter **MT** Md. Abu Talha

**Your work** Projects Filters Dashboards Teams Apps Create Upgrade Search

Assigned to me Recent Boards

**TO DO**

did not get any email verification GHA-20 · Gazihomeappliance

Setup initial project structure for Gazihomeappliance GHA-18 · Gazihomeappliance

Logout GHA-4 · Gazihomeappliance

Login GHA-3 · Gazihomeappliance

Registration GHA-2 · Gazihomeappliance

My account GHA-7 · Gazihomeappliance

Go to Your Work page

We can see this bug from your work cause i assign to me but real project we have to assign developer

Share Export issues Go to all issues LIST VIEW DETAIL VIEW

**Gazihomeappliance** Type Status Assignee More + BASIC JQL

1 of 19

Add epic / **GHA-20**

2. Fill the field

3. Click The Registration Page

4. click the confirmation mail from the given email

**Proof of concept(POC):**

[hover error.png](#)

**Expected Result:**

Should be Registration after confirmation mail click

**Actual Result :**

Add epic / **GHA-20**

**did not get any email verification**

Description

**Description:**

Verify Registration Done With Mail Verification

**URL:** <https://www.gazihomeappliance.com/users/registration>

**Step To Reproduce :**

MT Add a comment...

Pro tip: press **M** to comment

**Details**

Assignee **MT** Md. Abu Talha

Labels **Bug** crome reigtration

Parent **NEW** None

Team None

Sprint **SCRUM Sprint 1**

Story point estimate None

## Create Sprint:

**Start Sprint**

3 issues will be included in this sprint.

Required fields are marked with an asterisk \*

**Sprint name\***

SCRUM Sprint 1

**Duration\***

2 weeks

**Start date\***

7/15/2024 8:35 AM

**End date\***

7/29/2024 8:35 AM

**Sprint goal**

To develop and test registration login and logout feature.

**Gazihomeappliance**  
Software project

PLANNING

- Timeline
- Backlog
- Board**
- List
- Issues
- Add view

DEVELOPMENT

- Code

You're in a team-managed project

**SCRUM Sprint 1**

To develop and test registration login and logout feature.

We have to maintain sprint this task i have assign which show in to-do , and which task i'm doing this show in progress and which task done this show in done scrum spring

Search

MT

Epic

Label

Type

GROUP BY Assignee

TO DO 3

IN PROGRESS

DONE 1

Registration

GAZIHOMESAPPLIANCE\_EPIC\_001

reigtration

GHA-2

MT

5

Thank You